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SUBJECT:
Palm Elementary School - Mechanical Equipment Package


Award of Contract (EL 9)

PRESENTER:
Edward J. Fuentes, Deputy Superintendent


Bilingual Education and Human Resources Development


Curt Shaw, Director


Construction Management


RECOMMENDATION

That the Board of Trustees award a contract in the amount of $89,000 to Paschal-Harper, Inc. for the purchase of mechanical equipment for Palm Elementary School.

BACKGROUND INFORMATION

On November 11, 2002, the Board of Trustees approved the selection of Architecture Plus to prepare plans, specifications and contract documents for roofing repairs, site drainage improvements, re-establishment of exterior sealants, and HVAC modifications at Palm Elementary School. 

Anticipating a long delivery schedule for the mechanical equipment that must be installed in the attic spaces over classrooms and commons areas, a separate mechanical equipment package was issued to facilitate delivery of the equipment in time for installation to be completed prior to the start of the fall semester.  Installation of this owner-furnished equipment will then be included in the subsequent construction contract to be awarded for the remaining scope of work.

The scope of work for the mechanical equipment package includes the pre-purchase of the all the new HVAC equipment that will be incorporated into the project.  

Funds for this project are available from the 2002 Health and Safety Bond Program.  

ADMINISTRATION CONSIDERATION

This project was advertised in accordance with Board policy and state law.  A public bid opening for qualified manufacturers was held in the office of the Construction Management Department on April 22, 2003.

A tabulation of bids received is as follows:

     BIDDER


BID AMOUNT
Delivery (cal. days)
Engineered Air                    $69,119.00                      92 days

Paschal-Harper, Inc.           $89,000.00                      70 days

The low bid submitted by Engineered Air, while meeting the specified equipment standards, does not meet the required delivery date of July 10, 2003, which is critical in order to have this work completed before the start of classes on August 19, 2003.

It is therefore recommended that a contract be awarded to Paschal-Harper, Inc., in the amount of $89,000, in order to meet the project schedule.  Even though the bid by Paschal-Harper, Inc. is $19,881 above the low bid submitted, it is within the allocated budget for this portion of the work.

ACTION REQUIRED

Board approval.

CONTACT PERSONS

Edward J. Fuentes

Curt Shaw

