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SUBJECT: 
Selection of Certified Industrial Hygienist (CIH) for Completion of Mold Abatement and Indoor Air Quality Improvement Services at Patton Elementary School 

Approval of Contract

PRESENTER:
Edward J. Fuentes, Deputy Superintendent

 
Bilingual Education and Human Resources Development

RECOMMENDATION
That the Board of Trustees approve the selection of Lauderdale Environmental Engineering to provide Certified Industrial Hygienist services for the completion of mold abatement and indoor air-quality improvements at Patton Elementary School.




BACKGROUND INFORMATION

With the discovery of the presence of mold in several isolated areas at Patton Elementary School in June 2001, AISD entered into a limited services agreement with Lauderdale Environmental Engineering to provide an initial assessment of conditions at the school. Lauderdale’s assessment revealed a more widespread presence of mold, primarily concentrated around the paired classroom restrooms.

The school has five distinct classroom areas, and the original concept for remediation was to isolate and perform work in each individual area, sequentially.  The general scope of work required in each classroom area was the replacement of mold-contaminated materials, the cleaning of existing HVAC equipment and the addition of new outside, fresh-air equipment, and the replacement of all metal and built-up roofing throughout the school.  Exterior site drainage improvements were also necessary.

The AISD Service Center began the remediation work in the first classroom area under the direction of Lauderdale Environmental Engineering with the objective of more clearly defining the extent and scope of the remediation effort.  Initially, a determination had not been made as to whether the Service Center would continue with the complete remediation work through the duration of the project, or if contracted services would be employed.

With the passage of the 2002 Health & Safety Bond Issue, the determination was made to contract the Patton work with a Construction Manager, and the Board selected American Constructors, Inc. on January 14, 2002.  Rather than performing the work at Patton in phases, completing one classroom area at a time, as originally proposed, American Constructors elected to have the entire project completed, on an accelerated basis, over the summer of 2002.  With this change in approach, the work of the CIH had to become more concentrated and accelerated as well.

The resulting condition dictated that the CIH services had to be performed within a one-year period of time, rather than the originally anticipated two-year timeframe.  This approach causes the expenditures for CIH services with Lauderdale for Patton Elementary to exceed the original contract amount of $25,000 for year 2001-2002.  

ADMINISTRATIVE CONSIDERATIONS

Since the expenditures for the CIH services for the Patton Elementary School mold remediation and renovations work is projected to exceed the originally estimated $25,000 for a one-year period of time, which was caused by the accelerated construction schedule, the Board of Trustees needs to approve an additional contract in the amount of $35,000 with Lauderdale Environmental Engineering to complete the balance of the CIH services required for the project.  The total expenditures for CIH services are consistent with the original projections of $55,000 to $60,000 per school.


ACTION REQUIRED

Board approval.
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